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Alex Haley Boyhood Home
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/016-01-1994-01
New Interpretative Center

$1,810,000.00 Williamson Pounders, Architects
Windham & McDonald Construction C

Steck, G.
Loggins, B.$913,000.00 Active Construction Expected completion: 7/08

3/10/08: Awaiting NTE cost from Louis Pounders for 
site modification work, will then issue a NTP with 
services
6/14/07: Construction NTP issued

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,810,000.00

Carter House
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/008-01-2006
New Visitor's Center

$1,250,000.00 Scott H Wilson Architects LLC Steck, G.
Fields, J.$880,000.00 Design Development Phase

ON HOLD
1/28/08: Project on HOLD
12/10/07: Design exceeds bid target.  Historic to 
instruct F&A on how to proceed
8/09/07:  SDP approved, NTP to DDP authorized

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,250,000.00

Chester Inn-Tipton Haynes-Rocky Mount
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/000-01-2007
Exhibit Upgrade

$1,147,000.00 Natural Concepts Steck, G.
Edwards, T.$1,030,000.00 Contract Executed - Awaiting NT

Awaiting NTP
3/17/08: Design Agreement executed
12/12/07: Contract is working, not yet gone to Designer
3 Budgeted 07/08 projects were combined by July 12, 
2007 SBC meeting.

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,147,000.00
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Clover Bottom Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/019-01-2007
Exterior Upgrade

$600,000.00 Centric Architects Qualey, B.
Patteson, G.$510,000.00 Design Development Phase 5/30/08: SDP approved, NTP to DDP authorized

2/29/08: Design Agreement executed
1/07/08: Design Agreement to Designer, contract 
delayed by Designer name change
11/16/07: Design NTP authorized
10/11/07: Contract to Designer for signature

Renovation

1 Project ( Total Budgeted Cost of Projects )$600,000.00

Halbrook Hotel
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/023-01-1994
Renovations to Interpretative Ce

$1,877,721.00 Michael Emrick, AIA, Office of
Rock City Construction Co., Inc.

Steck, G.
Fields, J.$1,401,300.00 Active Construction 4/30/08: CO #8, added 14 days, RSC is 7/03/08, 

$25,631.18
12/13/07: Funding revision by SBC
6/25/07: Construction NTP issued, 240 days, RSC is 
2/19/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,877,721.00

National Civil Rights Museum
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/020-01-2005
Maint Upgrade

$680,000.00 Keith Kays Architect
B Four Plied, Inc.

Freeman, D.
Sabelhaus, R.$418,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out

Renovation

160/020-01-2005-01
Maint Upgrade-Phase II

$376,000.00 Keith Kays Architect
Barron Construction Company

Freeman, D.
Loggins, B.$335,000.00 Active Construction

Awaiting NTP
Expect completion: 6/08
1/24/08: Construction contract executed
12/06/07: Bid date

Renovation

160/020-01-2007
Maintenance Repairs & Improve

$500,000.00 Freeman, D.
n/a$200,000.00 In Progress (Planning Projects & S

Grant

3 Projects ( Total Budgeted Cost of Projects )$1,556,000.00

Wynnewood State Historic Site
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/004-01-2008
Emergency Repairs & Reconstru

$6,000,000.00 Steck, G.
Edwards, B.$0.00 Schematic Design Phase 3/31/08:  Design Agreement Executed

2/26/08: Design NTP, foundation stabilization

Renovation & New Construction

1 Project ( Total Budgeted Cost of Projects )$6,000,000.00
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$14,240,721.00Department Totals:  Projects  Valued  at9 ( Total Budgeted Cost of Projects )
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